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1. Project Description:
-
25X1A3a
a—
2. Contbractual Information:
—
a. Initial Cost: $36,600.00
b. Request for Procurement Action: 9 February 1966
i ¢.. Initiation Date: 1 April 1966
d. Completion Date: 8 November 1966
€. Deliverable Ttems: 100 HD-6 systems with manuals, drawings,
— : o monthly reports, final report
3+ Date of Telecon: 8 August 1966
- L. Persons Attending:
Agency Non-Agency
w—
_ A5a1
2exiace - [ o [ 25¢
— "5. - Contractor's Performance: _ ‘
8. On schedule and expected to remain so: Yes
b. Within obligated funds and expected to remain so: Yes
— ¢. Batisfactory technical progress: Ves
—
6. Project Status:
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— .
TISJECTs  Inspection Report No. 2 - HD-6 with 25X1A5a1
25X1A5a-
6. Project Status:

The first phase of this contract, a preproduction study, was
completed 15 July 1966. That phase resulted in engineering models
o of the modified and improved HD-6 being delivered for evaluation by
0C-0S. The final configuration for the HD-6 was selected from among
these engineering models, and the contractor was given authorization
to proceed with Phase II, production of 100 HD-6 systems.

a—
25X1A5a1 Most of the individual components necessary for the assembly of
the HD-6 have been received byl Iowever, the special wire needed
w—— for the primary induction loop is in short supply. The vendor for

that wire originally quoted a delivery date of November 1966—to00
25X1A5aiase ror -to meet the delivery schedule of this contract. - 25X1A5a1
o , is still negotiating with the vendor for an earlier delivery date.
If they find that the vendor is unable to deliver any earlier, then
they will request an extension of +time of the contract or a defense
priority for procurement of the wire.

o
_ o™ technical problems have been encountered to date and none are
ant.leipated.
— .
- 25X1A9a
Distributiion:
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